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ESTIMATE RUN 08/19/2015

ESTIMATE SUMMARY 10:05:24

CONTID: C20189         ESTIMATE NO: 0006 PROG 2005

PCN: 20189-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 71 AND SH 39 PERCENT TIME:

PROJECT NO: ERR400-323                    

PR SH 71 AND SH 39

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING 08/19/2015 DATE TIME STARTED 03/16/2015

220 EDWARDS AVENUE DATE LET 08/21/2014 DATE WORK BEGAN

 DATE AWARDED 09/03/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/23/2014 DATE ACCEPTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED 03/16/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,840,649.71 PARTICIPATING $ $ 152,637.50

AWARD PROJECT AMT: 2,282,371.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.83

WORK DAYS

WORK DAYS

99.02%

27,707.00

152,637.50

152,637.50

152,637.50

$

$

$

$

2,812,942.71

0.00

2,812,942.71

0.00

2,812,942.71

-34,235.57

0.00

2,778,707.14

0.00

AMOUNT DUE 2,778,707.14 152,637.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 152,637.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

61.0 TIME ALLOW: 63

ORIG TIME ALLOW: 50
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PCN: 20189-BID    ESTIMATE RUN 08/19/2015

PROJECT: ERR400-323                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 13.000

0.000

202-00090  
 

325.0013.000

0.00

13.000

EACH

25.00000

0006 Rem Tree march mcr 33.000

0.000

202-00010  
 

4,950.0033.000

0.00

33.000

EACH

150.00000

0010 Removal of Asphalt Mat 3,962.000

0.000

202-00220  
 

19,810.003,962.000

0.00

3,962.000

SY  

5.00000

0015 *Removal of Fence 5,018.000

734.000

202-01000  
 

8,340.405,752.000

1,064.30

5,752.000

LF  

1.45000

0020 Unclassified Excavation (Complete In Place) 16,299.000

0.000

203-00010  
 

293,382.0016,299.000

0.00

16,299.000

CY  

18.00000

0025 Embankment Material (Complete In Place) (Special) 2,268.000

912.000

203-00062  
 

117,660.003,180.000

33,744.00

3,180.000

CY  

37.00000

0030 Muck Excavation 135.000

0.000

203-00100  
 

6,210.00135.000

0.00

135.000

CY  

46.00000

0035 *Rock Fill (Special) 4,610.000

0.000

203-00510  
 

410,290.004,610.000

0.00

4,610.000

CY  

89.00000

0036 Rock Fill (Spec) SH 71 CMO 7 3,329.000

0.000

203-00510  
 

311,261.503,329.000

0.00

3,329.000

CY  

93.50000

0040 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

200.00000

0045 Blading 25.000

0.000

203-01500  
 

3,000.0025.000

0.00

25.000

HOUR

120.00000
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PCN: 20189-BID    ESTIMATE RUN 08/19/2015

PROJECT: ERR400-323                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Backhoe 0.000

15.000

203-01510  
 

2,400.0015.000

2,400.00

15.000

HOUR

160.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

300.00000

0060 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

45.00000

0065 *Structure Excavation 488.000

0.000

206-00000  
 

10,248.00488.000

0.00

488.000

CY  

21.00000

0070 *Structure Backfill (Class 1) 135.000

0.000

206-00100  
 

9,045.00135.000

0.00

135.000

CY  

67.00000

0075 *Filter Material (Class B) 693.000

0.000

206-00520  
 

59,598.00693.000

0.00

693.000

CY  

86.00000

0076 Filter Matl (CL B) SH 71 CMO#7 471.000

0.000

206-00520  
 

42,625.50471.000

0.00

471.000

CY  

90.50000

0080 *Bed Course Material 958.000

0.000

206-01000  
 

75,682.00958.000

0.00

958.000

CY  

79.00000

0085 Topsoil 244.000

318.000

207-00205  
 

33,720.00562.000

19,080.00

562.000

CY  

60.00000

0090 *Erosion Log (12 Inch) 2,813.000

994.000

208-00002  
 

13,705.203,807.000

3,578.40

3,807.000

LF  

3.60000

0095 Aggregate Bag 300.000

0.000

208-00035  
 

12,000.00300.000

0.00

300.000

LF  

40.00000
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PCN: 20189-BID    ESTIMATE RUN 08/19/2015

PROJECT: ERR400-323                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

825.00000

0105 Removal and Disposal of Sediment (Labor) 4.000

10.000

208-00103  
 

770.0014.000

550.00

14.000

HOUR

55.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

12.000

208-00105  
 

816.0012.000

816.00

12.000

HOUR

68.00000

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

215.00000

0120 Erosion Control Supervisor 8.000

2.000

208-00206  
 

6,000.0010.000

1,200.00

10.000

DAY 

600.00000

0125 *Reset Mailbox Structure (Type 1) 0.000

1.000

210-00011  
 

220.001.000

220.00

1.000

EACH

220.00000

0130 *Reset Ground Sign 2.000

3.000

210-00810  
 

1,900.005.000

1,140.00

5.000

EACH

380.00000

0135 *Seeding (Native) 0.000

2.270

212-00006  
 

3,178.002.270

3,178.00

4.540

ACRE

1,400.00000

0136 Added Item (Hour)/ FLOODWATER DEWATERING 90.000

34.000

900-00010  
 

3,292.20124.000

902.70

124.000

HOUR

26.55000

0140 *Soil Conditioning 0.000

2.270

212-00032  
 

5,493.402.270

5,493.40

4.540

ACRE

2,420.00000

0145 *Mulching (Weed Free) 0.000

2.270

213-00003  
 

3,178.002.270

3,178.00

4.540

ACRE

1,400.00000
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PCN: 20189-BID    ESTIMATE RUN 08/19/2015

PROJECT: ERR400-323                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Mulch Tackifier 0.000

454.000

213-00061  
 

1,997.60454.000

1,997.60

908.000

LB  

4.40000

0155 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

110.000

216-00201  
 

363.00110.000

363.00

110.000

SY  

3.30000

0160 *Aggregate Base Course (Class 6) 1,539.000

0.000

304-06007  
 

113,886.001,539.000

0.00

1,539.000

CY  

74.00000

0165 *Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

0.000

TON 

20.00000

0170 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

2,950.000

0.000

310-00608  
 

21,977.502,950.000

0.00

2,950.000

SY  

7.45000

0175 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

6,907.000

0.000

310-00610  
 

34,535.006,907.000

0.00

6,907.000

SY  

5.00000

0180 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

190.00000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 4,925.070

0.000

403-34741  
 

492,507.004,925.070

0.00

4,925.070

TON 

100.00000

0190 Geotextile (Separator) (Class 1) 2,426.000

114.000

420-00132  
 

8,128.002,540.000

364.80

2,540.000

SY  

3.20000

0195 *Riprap (9 Inch) 644.000

9.000

506-00209  
 

55,505.00653.000

765.00

653.000

CY  

85.00000

0200 *Riprap (12 Inch) 111.000

110.000

506-00212  
 

24,310.00221.000

12,100.00

221.000

CY  

110.00000
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PCN: 20189-BID    ESTIMATE RUN 08/19/2015

PROJECT: ERR400-323                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Concrete Class D (Box Culvert) 29.000

0.000

601-03030  
 

38,280.0029.000

0.00

29.000

CY  

1,320.00000

0210 *Reinforcing Steel 2,202.000

0.000

602-00000  
 

5,505.002,202.000

0.00

2,202.000

LB  

2.50000

0215 36 Inch Reinforced Concrete Pipe (Complete In Place) 56.000

0.000

603-01365  
 

11,200.0056.000

0.00

56.000

LF  

200.00000

0220 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0225 *14x6 Foot Concrete Box Culvert (Precast) 56.000

0.000

603-71406  
 

110,880.0056.000

0.00

56.000

LF  

1,980.00000

0230 *Guardrail Type 3 (6-3 Post Spacing) 325.000

0.000

606-00301  
 

15,275.00325.000

0.00

325.000

LF  

47.00000

0235 *End Anchorage (Nonflared) 4.000

-4.000

606-02003  
 

0.000.000

-10,560.00

0.000

EACH

2,640.00000

0236 End Anchor (Nonflared) 0.000

4.000

606-02003  
 

11,660.004.000

11,660.00

4.000

EACH

2,915.00000

0237 End Post 0.000

9.000

607-00005  
 

2,475.009.000

2,475.00

9.000

EACH

275.00000

0240 *Corner and Line Brace Post 0.000

13.000

607-00010  
 

4,290.0013.000

4,290.00

13.000

EACH

330.00000

0245 *Fence Barbed Wire with Metal Posts 0.000

7,333.000

607-01000  
 

24,198.907,333.000

24,198.90

7,333.000

LF  

3.30000
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PCN: 20189-BID    ESTIMATE RUN 08/19/2015

PROJECT: ERR400-323                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Fence (Plastic) 105.000

0.000

607-11525  
 

462.00105.000

0.00

105.000

LF  

4.40000

0255 *Delineator (Drivable Concrete Installation) (Type I) 0.000

12.000

612-00101  
 

2,700.0012.000

2,700.00

12.000

EACH

225.00000

0260 *Delineator (Drivable Concrete Installation) (Type III) 0.000

4.000

612-00103  
 

920.004.000

920.00

4.000

EACH

230.00000

0265 *Construction Surveying 1.000

0.000

625-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0266 Const Surveying (Hour) sh 71 CMO 7 12.000

0.000

625-00001  
 

1,800.0012.000

0.00

12.000

HOUR

150.00000

0270 *Mobilization 0.937

0.000

626-00000  
 

206,140.000.937

0.00

1.000

L S 

220,000.00000

0275 Public Information Services 0.900

0.100

626-01000  
 

5,000.001.000

500.00

1.000

L S 

5,000.00000

0280 *Public Information Services 0.900

0.100

626-01000  
 

5,000.001.000

500.00

1.000

L S 

5,000.00000

0285 *Epoxy Pavement Marking 0.000

63.000

627-00005  
 

6,930.0063.000

6,930.00

63.000

GAL 

110.00000

0290 *Pavement Marking Paint (Waterborne) 79.000

0.000

627-00011  
 

4,345.0079.000

0.00

79.000

GAL 

55.00000

0295 *Survey Monument (Type 3A) 0.000

1.000

629-01031  
 

275.001.000

275.00

1.000

EACH

275.00000
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PCN: 20189-BID    ESTIMATE RUN 08/19/2015

PROJECT: ERR400-323                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Flagging 759.000

176.000

630-00000  
 

935.00935.000

176.00

935.000

HOUR

1.00000

0305 *Traffic Control Inspection 73.000

4.000

630-00007  
 

38,500.0077.000

2,000.00

77.000

DAY 

500.00000

0310 *Traffic Control Management 45.000

9.000

630-00012  
 

32,400.0054.000

5,400.00

54.000

DAY 

600.00000

0315 *Flashing Beacon (Solar) 4.500

0.500

630-80002  
 

12,500.005.000

1,250.00

5.000

EACH

2,500.00000

0320 *Barricade (Type 3 M-A) (Temporary) 18.000

2.000

630-80335  
 

2,000.0020.000

200.00

20.000

EACH

100.00000

0325 *Construction Traffic Sign (Panel Size A) 52.200

5.800

630-80341  
 

58.0058.000

5.80

58.000

EACH

1.00000

0330 *Construction Traffic Sign (Panel Size B) 76.500

8.500

630-80342  
 

85.0085.000

8.50

85.000

EACH

1.00000

0335 *Construction Traffic Sign (Special) 158.400

17.600

630-80344  
 

1,760.00176.000

176.00

176.000

SF  

10.00000

0340 *Portable Message Sign Panel 6.300

0.700

630-80355  
 

3,500.007.000

350.00

7.000

EACH

500.00000

0345 *Drum Channelizing Device 28.800

3.200

630-80360  
 

32.0032.000

3.20

32.000

EACH

1.00000

0350 *Drum Channelizing Device (With Light) (Flashing) 4.500

0.500

630-80363  
 

5.005.000

0.50

5.000

EACH

1.00000
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PCN: 20189-BID    ESTIMATE RUN 08/19/2015

PROJECT: ERR400-323                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0351 Port Traf Speed Monitor APRIL MCR 1.800

0.200

630-80367  
 

6,050.002.000

605.00

2.000

EACH

3,025.00000

0355 *Traffic Cone 26.100

2.900

630-80380  
 

29.0029.000

2.90

29.000

EACH

1.00000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Roadway Smoothness Incentive 0.000

4,698.500

700-70018  
 

4,698.504,698.500

4,698.50

4,698.500

F A 

1.00000

0380 F/A Asphalt Cement Cost Adjustment -31,756.330

0.000

700-70019  
 

-31,756.33-31,756.330

0.00

-31,756.330

F A 

1.00000

0385 F/A On-The-Job Trainee 0.000

1,737.000

700-70021  
 

1,737.001,737.000

1,737.00

1,737.000

HOUR

1.00000

0390 F/A Quality Incentive Payment -235.660

0.000

700-70025  
 

-235.66-235.660

0.00

-235.660

F A 

1.00000

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,770,942.71152,637.502,798,649.71CURRENT AMT0200 $ $ $
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PCN: 20189-BID    ESTIMATE RUN 08/19/2015

PROJECT: ERR400-323                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:24

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0405 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0410 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 42,000.000.0042,000.00CURRENT AMT0400 $ $ $

$ 2,812,942.71152,637.50$2,840,649.71$CURRENT AMTPROJECT TOTAL


